

<b>Planned &amp; Cyclical Works 2010</b>								
<b>Contract</b>	<b>Address</b>	<b>Tenant Consultation</b>	<b>Contractor</b>	<b>Duration</b>	<b>Start Date (PROV.)</b>	<b>Contact @ Lyha</b>	<b>Stage</b>	<b>comments</b>
External Flat Doors	Towers Square	Visit pre works	App. list	2 Months	March	Sean/Chris	pre	
Bathrooms	Misc. X 10	Visit pre works	App. list	10 Months	Feb	Sean/Chris	survey	
Kitchens	Misc. X 5	Visit pre works	App. list	10 Months	Feb	Sean/Chris	survey	
Windows	Kelso Court	Meeting Q1 2010	tbc	1 Month	May/June	Sean/Chris	pre	
	Whitby - Various	Meeting Q1 2010	STG/App list	8 Months	Feb	Sean/Chris/Bruce	pre	
	Town Street	Meeting Q2 2010	App. list	1 month	June	Sean/Chris	pre	
	Broderick Ct x 4	Meeting Q1 2010	App. list	1 Month	April	Sean/Chris	pre	
	21 Chapel Lane	Visit pre works	Kingfisher	1 Week	April/May	Sean/Chris	pre	
Structural Repairs	2 Moorland Road	Visit pre works	App. list	1 Month	June	Sean/Chris	pre	
	Colne & Earby	Visit pre works	App. list	3 Months	June	Sean/Chris	pre	
	Esplanade	Meeting Q1 2010	STG	8 Months	Feb	Sean/Bruce/Chris	pre	
		Door Knocking by HO						
		Property Forum						
Central Heating Upgrades	Brownberrie Walk x6	Meeting 14/01/01	IDM	10 Months	Feb/Mar	Sean/Alison	pre	
		Visit pre works						
Electrical c/u Upgrades	Various Misc.	Visit pre works	App. list	10 Months	Feb	Sean/Chris	pre	
	X 50							
Whole House	Various Misc.	Visit pre works	App. list	10 Months	June	Chris/Sean	pre	
	in WF3 & LS7	Visit pre works	App. list	10 Months	June	Chris/Sean	pre	
	X 5 inc 28 Sp. Pl.	Meeting Q2 2010						
Digital Switchover (Communal)	Leeds - various	Property forum held in 2009. Visit pre work	Newells	10 Months	March	Sean/Alison/Paul	survey	
<b>Cyclical</b>								
Internal & External Painting	various tbc	Property Forum to be held in Q1 2010	App. list	6 months	April	Sean/Paul	pre	Elmete Est. included
<b>Aids &amp; Adaptions</b>	various	Visit pre works	App. list	6 months	jan	Sean/Alison	Survey	